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PROGRESS SCHEDULES and REPORTS 

PART 1 - GENERAL 

1.01 INITIAL PROGRESS SCHEDULE 

A. he date of submission of the first 
application for payment.  Clearly identify the Project on the schedule. 

B. 

d monthly 
progress, points of 50% completion and Substantial Completion, and other major milestones. 

C. A bar chart or critical path method is acceptable, or other method that is approved by the Designer. 

1.02 SUBMITTALS SCHEDULE 

A. 
the initial progress schedule, utilizing the same method, or make a part of the initial Progress Schedule. 

B. ow date for submission and date by which Designer should respond, 
allowing sufficient time for review. 

C. Designer may require revision of schedule if times allotted for review are insufficient. 

1.03 UPDATED PROGRESS SCHEDULE 

A. Submit three (3) copies with each application for payment. 

B. the Project.  Format in a manner similar to the initial progress schedule, utilizing the 
same method. 

C. c

3. ompletion, including extensions of time made by change 
order or construction change directive. 

D. ehind projections, show how the backlog is to be made up so that the Work will 
be completed on time. 

END OF SECTION 

SECTION 01 32 15 

Submit within 21 days of award of the Contract, and not later than t

Outline the orderly progress of the Work as planned from the Notice to Proceed through Substantial 
Completion on the contractually required date.  Categorize the Work by Phase (if Phases are specified), 
major work area, and distinct trade or team, and divide into individual activities of one month or less 
duration each.  Provide an identifiable relationship to the schedule of values.  Identify projecte

Submit with the initial Progress Schedule.  Clearly identify the Project, and format in a manner similar to 

Identify submittals to be made.  Sh

Clearly identify 

Indi ate: 
1. Work as initially scheduled. 
2. Actual progress through the period covered by the current application for payment. 

Planned progress through Substantial C

If actual progress falls b


